

PayFlow Control

Project Management & YouTrack Evidence

Product	: PayFlow Control – Payment Operations Intelligence SaaS
Document	: Project Management & YouTrack Evidence
Project Type	: Independent Product Development Portfolio Project
Role	: Product Manager / Product Development
Project Management	
Platform	: YouTrack
Project Stage	: End-to-End MVP Product Development

Document Purpose

This document provides evidence of how PayFlow Control was planned, structured, tracked, and completed using YouTrack. It complements the Product Development Case Study by documenting the project-management execution layer and its YouTrack evidence.

PayFlow Control is an independent product development portfolio project. It is a simulated SaaS product development case study and must not be represented as commercial fintech product experience or employment at a fintech company.

1. Project Overview

PayFlow Control is an independent Product Development portfolio project for a Payment Operations Intelligence SaaS concept. The project demonstrates an end-to-end product development lifecycle covering discovery, strategy, prioritization, requirements, UX, technical planning, MVP delivery, validation, and launch/portfolio preparation.

Project	PayFlow Control
Project Type	Independent Product Development Portfolio Project
Product Positioning	Payment Operations Intelligence SaaS
Primary Focus	Payment Operations, Risk & Reconciliation
Project Management Platform	YouTrack
Timeline	Backdated realistic project timeline, completed 31 July 2026
Work Items	91 total: 9 Milestones + 82 Tasks
Final Status	All project work items completed / Done

2. Project Structure

The project was structured into nine Product Development milestones. Each milestone contains related task-level work items, creating a traceable hierarchy from product lifecycle stage to execution task.


- M-01 — Product Discovery
- M-02 — Product Strategy
- M-03 — Product Prioritization
- M-04 — Product Requirements
- M-05 — UX & Product Prototype

- M-06 — Technical Product Planning
- M-07 — SaaS MVP Delivery
- M-08 — Product Validation
- M-09 — Launch & Portfolio

ID	Summary	State	Assignee	Priority	Type
PG-1	M-01 Product Discovery	Done	Unassigned	Major	Milestone
PG-3	M-02 Product Strategy	Done	Unassigned	Major	Milestone
PG-4	M-03 Product Prioritization	Done	Unassigned	Major	Milestone
PG-5	M-04 Product Requirements	Done	Unassigned	Major	Milestone
PG-39	M-04.01 Create Product Requirement...	Done	Unassigned	Major	Task
PG-40	M-04.02 Define Functional Requireme...	Done	Unassigned	Major	Task
PG-41	M-04.03 Define Non-Functional Requi...	Done	Unassigned	Major	Task
PG-42	M-04.04 Define Core User Journeys	Done	Unassigned	Major	Task
PG-43	M-04.05 Write User Stories	Done	Unassigned	Major	Task
PG-44	M-04.06 Define Acceptance Criteria	Done	Unassigned	Major	Task
PG-45	M-04.07 Define Error and Edge Cases	Done	Unassigned	Normal	Task
PG-46	M-04.08 Define Product Metric Specif...	Done	Unassigned	Major	Task
PG-47	M-04.09 Produce Requirements Revie...	Done	Unassigned	Major	Task

3. Project Timeline & Milestone Completion


The project was represented using a realistic backdated delivery timeline. Milestones and tasks were assigned completion dates through July 2026 to present a coherent end-to-end product development schedule.



Completion dates are used to demonstrate project planning and sequencing in the portfolio simulation; they should not be interpreted as historical commercial delivery dates.

4. Product Delivery Dashboard

A dedicated YouTrack dashboard was created to provide a consolidated view of project status, work distribution, deadlines, and project activity.



Dashboard Components

Status Overview — Shows overall state distribution and completion.


Work Distribution — Shows Task versus Milestone composition.

Due Date Calendar — Shows planned task and milestone dates across the project timeline.

Project Activity — Shows recorded activity associated with PayFlow Control issues.

5. Agile Delivery Board

A Kanban-style Agile Board was configured to represent the project's delivery workflow using YouTrack State values.



At project completion, all 91 PayFlow Control work items were in the Done state. The board therefore represents the completed state of the simulated project rather than an active production sprint.

6. YouTrack Reports



Reports were configured to provide quantitative views of project completion, work composition, prioritization, and ownership.


Status Overview — State distribution and overall completion.

Work Distribution — Task versus Milestone composition.

Priority Distribution — Distribution of work items by Priority.

Work Ownership — Distribution of work items by Assignee.






7. Issue & Work Item Management

Individual YouTrack issues were used as execution-level work items. Each issue represents defined project work and is associated with the relevant milestone.

- Type
- State
- Priority

- Assignee
- Due Date
- Parent / child relationship where applicable



8. Project Tracking & Control


YouTrack was used as the central project-management workspace for structuring and monitoring the simulated product development lifecycle.

- Milestones define major product-development stages.
- Tasks provide execution-level decomposition under each milestone.
- State provides workflow and completion tracking.
- Priority supports work prioritization.
- Assignee provides ownership tracking.
- Due Date supports schedule management.
- Dashboard and Reports provide management-level visibility.
- Agile Board provides delivery-flow visibility\

9. Project Completion

The PayFlow Control project was configured as a completed simulated product development initiative. All nine milestones and their associated task work items were marked Done, with the project timeline completed through 31 July 2026.

Milestones	9 / 9 completed
Tasks	82 / 82 completed
Total Work Items	91 / 91 completed
Final Project Date	31 July 2026
Final State	Done



10. Portfolio Evidence & Recruiter Value

The YouTrack implementation provides evidence of practical product and project management execution. It demonstrates that the portfolio project was not limited to conceptual product documents, but was also structured and tracked through a project-management system.

- Product lifecycle planning and decomposition
- Milestone and task management
- Prioritization and ownership tracking
- Schedule and due-date management
- Kanban-style delivery management
- Project status reporting

- Completion and delivery tracking
 - Use of a professional project-management platform
-

11. Evidence Interpretation Guidelines

Screenshots are supporting evidence rather than standalone deliverables. Each screenshot should be accompanied by a short explanation of what it demonstrates. Evidence should remain consistent with the independent-project positioning.

Recommended wording: *“PayFlow Control is an independent product development portfolio project managed in YouTrack, created to demonstrate end-to-end Product Development and project execution capabilities.”*

Appendix A — YouTrack Evidence Checklist

- ☐ Project / issue structure screenshot
- ☐ Timeline / Gantt screenshot
- ☐ Product Delivery Dashboard screenshot
- ☐ Agile Board screenshot
- ☐ Status Overview report screenshot
- ☐ Work Distribution report screenshot
- ☐ Priority Distribution report screenshot
- ☐ Work Ownership report screenshot
- ☐ Representative issue screenshot
- ☐ Final project completion screenshot